COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 24/ 2016

ESTI MATE SUMVARY 11: 00: 06
CONTI D C19029 ESTI MATE NO 0015 PROG SPEC YR 2005
PCN: 19029- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 521.0 DAYS TIME ALLOW 6/29/2016 FI XED COVPLETI ON DATI
|-70 SEI BERT- EAST PERCENT TIME:  112.04 OR G TIME ALLOW 10/31/201 FI XED COMPLETI ON DATI
PROJECT NO | MD705- 079
|-70 SEI BERT- EAST
NAME OF ROAD:
PRQIECT COUNTI ES: KI T CARSON
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COVMPANY OF COLORADO, LLC PAY PER OD ENDI NG 08/ 24/ 2016 DATE TI ME STARTED 03/ 23/ 2015
6374 S. RACINE Cl RCLE DATE LET 02/ 19/ 2015 DATE WORK BEGAN
DATE AWARDED 03/ 10/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 17/ 2015 DATE ACCEPTED
CENTENNI AL CcO 80111 (303) 688- 6611 DATE NOTI CE TO PROCEED 03/ 23/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 31,354, 030. 97 PARTI Cl PATI NG $  31,233,779.57 $ 0. 00
AWARD PRQJECT AMT: $ 19,827, 262. 51 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COWPLETE: 99. 62% TOTAL EARNI NGS 31, 233, 779. 57 0.00
FUNDS AVAI LABLE: $ 120, 251. 40 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 31,233, 779. 57 0.00
TOTAL CLAI VB $ 0.00 RETAI NAGE -12,000. 00 285, 408. 94
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 31,221, 779. 57 285, 408. 94
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 31,221, 779. 57 285, 408. 94
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 285, 408. 94

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19029

PCN: 19029-BI D

PRQJECT: 1 MD705- 079

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00010 Renoval of Tree

0010 202-00019

Renoval of Inlet

0015 202-00026

0020 202-00035

Renoval of Pipe

0025 202-00037

Renoval of End Section

0030 202-00090

*Renoval of Delineator

0035 202-00201

Renoval of Curb

0040 202-00210

*Renoval of Concrete Pavenent

0045 202-00240

0050 202-00250

*Renoval of Pavenent Marking

0055 202-00810 *Renoval of G ound Sign

Renoval of Slope and Ditch Paving

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

5. 000
EACH
545. 75000
1. 000
EACH
460. 00000
12.500
SY
91. 00000
62. 000
LF
68. 80000
7.000
EACH
356. 85000
519. 000
EACH
5. 25000
1, 119. 000
LF
19. 30000
86, 513. 000
SY
7.85000
105, 729. 000
SY
1. 40000
50, 793. 000
SF
0. 90000
77.000
EACH

78. 75000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

5. 000
0. 000
5. 000

=

000
0. 000

[y

. 000

12.500
0. 000
12. 500

62. 000
0. 000
62. 000

7.000
0. 000
7.000

519. 000
0. 000
519. 000

1, 119. 000
0. 000
1, 119. 000

86, 512. 000
0. 000
86, 512. 000

105, 729. 000
0. 000
105, 729. 000

50, 793. 000
0. 000
50, 793. 000

77.000
0. 000
77.000

Page 2
ESTI MATE RUN 08/ 24/ 2016

11: 00: 06
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
2,728.75
0. 00
460. 00
0. 00
1,137. 50
0. 00
4, 265. 60
0. 00
2,497. 95
0. 00
2,724.75
0. 00
21, 596. 70
0. 00
679, 119. 20
0. 00
148, 020. 60
0. 00
45, 713.70
0. 00
6, 063. 75



CONTI D C19029 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19029-BI D ESTI MATE RUN 08/ 24/ 2016
PRQIECT: | MD705- 079 ESTI MATE NO 0015 11: 00: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-00821 *Renoval of Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00
210. 00000 5. 000 1, 050. 00
0064 202-01000 Rem Fence 2, 600. 000 2, 600. 000
LF 0. 000 0. 00
1. 65000 2, 600. 000 4,290. 00
0065 202-01030 *Renmoval of Road Cosure Gate 2. 000 2. 000
EACH 0. 000 0. 00
525. 00000 2.000 1, 050. 00
0070 202-01130 *Renoval of Quardrail Type 3 6, 401. 000 6, 401. 000
LF 0. 000 0. 00
4. 00000 6, 401. 000 25, 604. 00
0075 202-01170 Renoval of Quardrail Type 7 420. 000 420. 000
LF 0. 000 0. 00
18. 15000 420. 000 7,623.00
0080 202- 01300 *Renoval of End Anchorage 70. 000 70. 000
EACH 0. 000 0. 00
178. 25000 70. 000 12, 477.50
0085 202- 05150 *Sandbl ast i ng 71, 903. 000 71, 903. 000
SF 0. 000 0. 00
0. 60000 71, 903. 000 43, 141. 80
0090 203-00060 Enbanknent Material (Conplete In Place) 0. 000 0. 000
CY 0. 000 0. 00
8. 75000 0. 000 0. 00
0091 203-00060 Enb Matl (CP) 124, 339. 000 124, 339. 000
CY 0. 000 0. 00
11. 06000 124, 339. 000 1, 375, 189. 34
0095 203-00100 Mick Excavation 35, 297. 000 35, 297. 000
CY 0. 000 0. 00
16. 55000 35, 297. 000 584, 165. 35
0100 203-01500 Bl adi ng 40. 000 34. 000
HOUR 0. 000 0. 00
180. 00000 34. 000 6, 120. 00



CONTI D C19029 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 19029-BI D ESTI MATE RUN 08/ 24/ 2016
PRQJECT: | MD705- 079 ESTI MATE NO 0015 11: 00: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 203- 01590 Front End Loader (Rubber Tire) 13. 000 13. 000
HOUR 0. 000 0. 00
180. 00000 13. 000 2, 340. 00
0110 208-00002 *Erosion Log (12 Inch) 10, 570. 000 10, 570. 000
LF 0. 000 0. 00
2.70000 10, 570. 000 28, 539. 00
0115 208- 00035 *Aggregat e Bag 135. 000 135. 000
LF 0. 000 0. 00
3. 45000 135. 000 465. 75
0116 208-00045 Conc \Washout Str 3. 000 3. 000
EACH 0. 000 0. 00
750. 00000 3. 000 2, 250. 00
0120 208-00070 Vehi cl e Tracki ng Pad 10. 000 10. 000
EACH 0. 000 0. 00
3, 395. 00000 10. 000 33, 950. 00
0125 208-00103 Renoval and Di sposal of Sedinent (Labor) 31. 000 31. 000
HOUR 0. 000 0. 00
36. 50000 31. 000 1,131.50
0130 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 11. 000 11. 000
HOUR 0. 000 0. 00
100. 00000 11. 000 1, 100. 00
0135 208-00106 Sweepi ng (Sedi nent Renoval ) 272.000 272.000
HOUR 0. 000 0. 00
100. 00000 272.000 27,200. 00
0140 208- 00206 Erosi on Control Supervisor 65. 000 60. 000
DAY 0. 000 0. 00
175. 00000 60. 000 10, 500. 00
0145 210-00750 *Reset Light Standard 4. 000 4.000
EACH 0. 000 0. 00
2, 205. 00000 4. 000 8, 820. 00
0150 210-00815 *Reset Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
315. 00000 0. 000 0. 00



CONTI D C19029 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19029- BI D ESTI MATE RUN 08/ 24/ 2016
PRQJECT: | MD705- 079 ESTI MATE NO 0015 11: 00: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0155 210-00827 *Reset Pull Box 4. 000 4.000
EACH 0. 000 0.00
945. 00000 4.000 3, 780. 00
0160 210-01000 *Reset Fence 150. 000 150. 000
LF 0. 000 0. 00
5. 25000 150. 000 787.50
0165 210-03100 Repl ace Concrete Pavenent 0. 000 0. 000
SY 0. 000 0.00
98. 20000 0. 000 0. 00
0170 212-00006 *Seeding (Native) 125. 250 125. 250
ACRE 0. 000 0. 00
262. 50000 125. 250 32,878.13
0175 212-00032 *Soi | Condi tioning 125. 250 125. 250
ACRE 0. 000 0. 00
286. 65000 125. 250 35,902. 91
0180 213-00004 *Mul ching (Wed Free Straw) 154. 570 154.570
ACRE 0. 000 0.00
262. 50000 154.570 40, 574. 63
0181 213-00012 Spray-on Ml ch Bl anket 2.080 2.080
ACRE 0. 000 0.00
4, 465. 00000 2.080 9, 287. 20
0185 213-00061 *Mul ch Tacki fier 30, 914. 400 30, 914. 400
LB 0. 000 0.00
1. 95000 30, 914. 400 60, 283. 08
0190 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 0. 000 0. 000
d ass
SY 0. 000 0. 00
2. 25000 0. 000 0. 00
0195 216- 00301 *Turf Reinforcement Mat (Cass 1) 1, 948. 000 1, 948. 000
SY 0. 000 0.00
4.20000 1, 948. 000 8, 181. 60
0200 217-00020 *Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00

105. 00000 0. 000 0. 00



CONTI D C19029 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19029-BI D ESTI MATE RUN 08/ 24/ 2016
PRQJECT: | MD705- 079 ESTI MATE NO 0015 11: 00: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0205 304- 06007 *Aggregat e Base Course (C ass 6) 30, 517. 000 30, 517. 000
CY 0. 000 0. 00
20. 80000 30, 517. 000 634, 753. 60
0205 MATERI AL ALLOMANCE ABC (d . 6) 0. 000
CY 0. 000 0. 00
9. 69570 0. 000 0. 00
0205 MATERI AL ALLOMANCE ABC (d . 6) 0. 000
NCU 0. 000 0. 00
11. 43000 0. 000 0. 00
0210 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 25.100 25. 100
TON 0. 000 0. 00
250. 00000 25.100 6, 275. 00
0215 403-34741 *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 39, 974. 610 39, 974. 610
TON 0. 000 0. 00
93. 50000 39, 974. 610 3,737,626. 04
0220 411-10255 *Emul si fied Asphalt (Sl ow Setting) 17, 526. 000 17, 526. 000
GAL 0. 000 0. 00
3. 25000 17, 526. 000 56, 959. 50
0225 412-00800 *Concrete Pavenent (8 Inch) 424, 662. 000 424, 662. 000
SY 0. 000 0. 00
31. 55000 424, 662. 000 13, 398, 086. 10
0225 MATERI AL ALLOWANCE Coar se Aggr egat e 0. 000
SY 0. 000 0. 00
4.08216 0. 000 0. 00
0225 MATERI AL ALLOMNCE 3/ 4" Recycl ed Concrete Aggregate 0. 000
SY 0. 000 0. 00
0. 29900 0. 000 0. 00
0225 MATERI AL ALLOMNCE Fi ne Aggregate 0. 000
SY 0. 000 0. 00
1.57520 0. 000 0. 00
0225 MATERI AL ALLOMNCE Rei nforcing Steel - Dowels 0. 000
SY 0. 000 0. 00
1.35790 0. 000 0. 00



CONTI D C19029 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 19029-BI D ESTI MATE RUN
PRQJECT: 1 MD705- 079 ESTI MATE NO 0015
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 MATERI AL ALLOMNCE Coar se Aggregat e 0. 000
NCU 0. 000 0. 00
3.92729 0. 000 0. 00

0225 MATERI AL ALLOMNCE 3/ 4" Recycl ed Concrete Aggregate 0. 000
NCU 0. 000 0.00
0. 29900 0. 000 0. 00

0225 MATERI AL ALLOMNCE Fi ne Aggregate 0. 000
NCU 0. 000 0.00
1. 57520 0. 000 0.00

0225 MATERI AL ALLOMANCE Dowel s 0. 000
NCU 0. 000 0. 00
1. 35790 0. 000 0.00

0225 MATERI AL ALLOMNCE Ti e Bars 0. 000
NCU 0. 000 0. 00
0. 52580 0. 000 0.00

0225 MATERI AL ALLOMNCE Fi ne Aggregate 0. 000
NCU 0. 000 0. 00
1. 57520 0. 000 0. 00

0225 MATERI AL ALLOMNCE Rei nforcing Steel - Dowels 0. 000
NCU 0. 000 0. 00
1.35790 0. 000 0.00

0225 MATERI AL ALLOMNCE Coar se Aggregat e 0. 000
SY 0. 000 0. 00
4.10304 0. 000 0.00

0230 412-01200 *Concrete Pavenent (12 Inch) 86, 191. 000 86, 191. 000
SY 0. 000 0. 00
40. 90000 86, 191. 000 3,525, 211. 90

0230 MATERI AL ALLOMNCE Coar se Aggregat e 0. 000
SY 0. 000 0. 00
6.12324 0. 000 0. 00

0230 MATERI AL ALLOMNCE 3/ 4" Recycl ed Concrete Aggregate 0. 000
Sy 0. 000 0.00
0. 44900 0. 000 0. 00



CONTI D C19029 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19029-BI D
PRQJECT: 1 MD705- 079 ESTI MATE NO 0015

Page 8

ESTI MATE RUN

CURRENT
REF | TEM | TEM QUANTI TY/

NO. NO. DESCRI PTI ON UNITS
UNI T PRI CE

PREV QTY/
QTY TH S PER OD
QTY TO DATE

TH' S
PERI CD

CUMULATI VE

CAT NO0200 ROADWAY

0230 MATERI AL ALLOMNCE Fi ne Aggregat e
5%
2.36280

0230 MATERI AL ALLOMANCE Rei nforcing Steel - Baskets
Sy
1.98040

0230 MATERI AL ALLOMNCE Rei nforcing Steel - Dowels
Sy
1.35790

0230 MATERI AL ALLOMNCE Coarse Aggr egat e

5. 89094

0230 MATERI AL ALLOMANCE 3/ 4" Recycl ed Concrete Aggregate

0. 44900

0230 MATERI AL ALLOMNCE Fi ne Aggregat e

2.36280

0230 MATERI AL ALLOMANCE Dowel s

1. 35790

0230 MATERI AL ALLOMNCE Ti e Bars

0. 52580

0230 MATERI AL ALLOMNCE Fi ne Aggr egat e

2.36280

0230 MATERI AL ALLOMNCE Rei nforcing Steel - Dowels

1. 35790

0230 MATERI AL ALLOMANCE Rei nforcing Steel - Baskets

1. 95160

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D C19029 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 19029-BI D ESTI MATE RUN
PRQJECT: 1 MD705- 079 ESTI MATE NO 0015
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0230 MATERI AL ALLOMNCE Coar se Aggregat e 0. 000
SY 0. 000 0. 00
6. 15456 0. 000 0. 00
0235 412-02000 Concrete Safety Edge 238, 727. 000 238, 727. 000
LF 0. 000 0. 00
1. 80000 238, 727. 000 429, 708. 60
0240 506-00209 Riprap (9 Inch) 2.700 2.700
CcY 0. 000 0. 00
245. 55000 2.700 662. 99
0245 507- 00000 Concrete Slope and Ditch Paving 5. 700 5.700
CcY 0. 000 0. 00
750. 00000 5. 700 4,275.00
0250 507-00100 Concrete Slope and Ditch Paving (Reinforced) 4.700 4.700
CcY 0. 000 0. 00
750. 00000 4.700 3, 525. 00
0255 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 176. 000 176. 000
LF 0. 000 0. 00
48. 90000 176. 000 8, 606. 40
0260 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 8. 000 8. 000
LF 0. 000 0. 00
110. 30000 8. 000 882. 40
0265 603-05018 18 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
1, 261. 25000 2.000 2,522.50
0270 603-05024 24 Inch Reinforced Concrete End Section 3.000 3. 000
EACH 0. 000 0. 00
1, 343. 20000 3. 000 4, 029. 60
0275 603-30018 18 Inch Steel End Section 3. 000 3. 000
EACH 0. 000 0. 00
526. 35000 3. 000 1,579. 05
0280 603-50018 18 Inch Plastic Pipe 54. 000 54. 000
LF 0. 000 0. 00

98. 00000 54. 000 5,292. 00



CONTI D C19029 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19029- BI D ESTI MATE RUN 08/ 24/ 2016
PRQIECT: | MD705- 079 ESTI MATE NO 0015 11: 00: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0285 604- 00305 Inlet Type C (5 Foot) 2. 000 2.000
EACH 0. 000 0. 00
2,932. 80000 2.000 5, 865. 60
0290 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 9, 125. 000 9, 125. 000
LF 0. 000 0. 00
24. 95000 9, 125. 000 227, 668. 75
0295 606- 00705 Guardrail Type 7 (Special) 400. 000 400. 000
LF 0. 000 0. 00
95. 00000 400. 000 38, 000. 00
0299 606- 01340 End Anchor Ty 3D End Anchor Ty 3D 28. 000 28.000
EACH 0. 000 0. 00
1, 000. 00000 28. 000 28, 000. 00
0300 606-01370 *Transition Type 3G 18. 000 18. 000
EACH 0. 000 0. 00
1, 417. 50000 18. 000 25, 515. 00
0301 606-01380 Transition Ty 3H Transition Ty 3H 14. 000 14.000
EACH 0. 000 0. 00
1, 035. 00000 14. 000 14, 490. 00
0305 606-02003 *End Anchorage (Nonfl ared) 14. 000 14. 000
EACH 0. 000 0. 00
2,021. 25000 14. 000 28, 297. 50
0310 606-02005 *End Anchor age (Fl ared) 18. 000 18. 000
EACH 0. 000 0. 00
1, 575. 00000 18. 000 28, 350. 00
0314 607-01000 Fence BW WP 2, 600. 000 2, 600. 000
LF 0. 000 0. 00
2. 75000 2, 600. 000 7, 150. 00
0315 607- 60620 *Road Closure Gate 2. 000 2. 000
EACH 0. 000 0. 00
12, 180. 00000 2.000 24, 360. 00
0320 609-40011 Curb Type 4 (Section M 46. 000 46. 000
LF 0. 000 0. 00

25. 00000 46. 000 1, 150. 00



CONTI D: C19029 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19029- BI D ESTI MATE RUN 08/ 24/ 2016
PRQJECT: | MD705- 079 ESTI MATE NO. 0015 11: 00: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0325 612-00036 *Del i neator (Flexible) (Square Base) 728. 000 728. 000
EACH 0. 000 0. 00
58. 80000 728. 000 42, 806. 40
0330 612- 00037 *Del i neator (Flexible) (Flat Munted) 249. 000 185. 000
EACH 0. 000 0. 00
38. 85000 185. 000 7,187.25
0335 612-00038 *Del i neator (Flexible) (Canp Munted) 8. 000 8. 000
EACH 0. 000 0. 00
57. 75000 8. 000 462. 00
0336 612-00081 Delin (PM (Ty I) 79. 000 67. 000
EACH 0. 000 0. 00
28. 60000 67. 000 1,916. 20
0337 613-00200 2 1n Elec Cond 2 In Elec Cond 1, 468. 000 1, 468. 000
LF 0. 000 0. 00
10. 25000 1, 468. 000 15, 047. 00
0338 613- 00206 2 1n BElec Cond (Bored) 2 In Elec Cond (Bored) 163. 000 163. 000
LF 0. 000 0. 00
17. 00000 163. 000 2,771.00
0339 613-07011 Pul | Box (11"x18"x12") Pull Box (11"x18"x12") 4.000 4.000
EACH 0. 000 0. 00
950. 00000 4.000 3, 800. 00
0340 613-50410 *Light Standard (Tenporary) 12. 000 12. 000
EACH 0. 000 0. 00
11, 760. 00000 12. 000 141, 120. 00
0345 614-00011 *Sign Panel (Qass I) 392. 260 392. 260
SF 0. 000 0. 00
21. 00000 392. 260 8, 237. 46
0350 614-00012 *Sign Panel (Oass I1I) 523. 260 523. 260
SF 0. 000 0. 00
27.30000 523. 260 14, 285. 00
0355 614-00013 *Sign Panel (Qass I11) 405. 000 405. 000
SF 0. 000 0. 00
33. 60000 405. 000 13, 608. 00



CONTI D C19029 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19029- BI D ESTI MATE RUN 08/ 24/ 2016
PRQJECT: | MD705- 079 ESTI MATE NO. 0015 11: 00: 06
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0360 614-00615 *Steel Sign Post (W 6x15) 71.000 71.000
LF 0. 000 0. 00
76. 65000 71.000 5,442.15
0365 614-00818 *Steel Sign Post (W 8x18) 39. 000 39. 000
LF 0. 000 0. 00
84. 00000 39. 000 3, 276. 00
0370 614-01512 *Steel Sign Support (2-1nch Round)(Post) 766. 000 766. 000
LF 0. 000 0. 00
12. 60000 766. 000 9, 651. 60
0375 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 87. 000 87. 000
EACH 0. 000 0. 00
262. 50000 87. 000 22,837.50
0380 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 480. 000 480. 000
LF 0. 000 0. 00
36. 75000 480. 000 17, 640. 00
0385 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 42.000 42.000
EACH 0. 000 0. 00
341. 25000 42.000 14, 332. 50
0390 614- 03002 *Concrete Footing (Type 2) 2.000 2.000
EACH 0. 000 0. 00
1, 837. 50000 2. 000 3, 675. 00
0395 614- 03003 *Concrete Footing (Type 3) 4.000 4.000
EACH 0. 000 0. 00
2,100. 00000 4.000 8, 400. 00
0400 615- 00030 Enbanknent Protector Type 3 1. 000 1. 000
EACH 0. 000 0. 00
483. 80000 1. 000 483. 80
0405 619-51290 18 Inch Plastic Pipe 17. 000 17. 000
LF 0. 000 0. 00
97. 20000 17. 000 1, 652. 40
0410 621-00450 *Det our Pavenent 12, 364. 000 12, 364. 000
Sy 0. 000 0. 00
58. 95000 12, 364. 000 728, 857. 80



CONTI D C19029 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19029-BI D ESTI MATE RUN 08/ 24/ 2016
PRQJECT: | MD705- 079 ESTI MATE NO 0015 11: 00: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0415 622-00350 Trash Receptacl e 2.000 2.000
EACH 0. 000 0. 00
100. 00000 2.000 200. 00
0420 624-20300 Det our Drainage Pipe (Oass 0) 1, 454. 000 1, 454. 000
LF 0. 000 0. 00
47. 35000 1, 454. 000 68, 846. 90
0425 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
105, 000. 00000 1. 000 105, 000. 00
0426 625-00000 Const Surveyi ng 1. 000 1. 000
LS 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0430 625-00001 *Construction Surveying (Hourly) 33. 000 33. 000
HOUR 0. 000 0. 00
130. 00000 33. 000 4,290. 00
0435 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
940, 000. 00000 1. 000 940, 000. 00
0436 626- 00000 Mobi I'i zati on 0. 000 0. 000
LS 0. 000 0. 00
515, 000. 00000 0. 000 0. 00
0437 626-00100  Mbbilization (w o Autopay) 1. 000 1. 000
LS 0. 000 0. 00
515, 000. 00000 1. 000 515, 000. 00
0440 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0441 626-01000 Public Info Services 1. 000 1. 000
LS 0. 000 0. 00
9, 850. 00000 1. 000 9, 850. 00
0445 627-00005  *Epoxy Pavement Marking 1, 257. 700 1, 257. 700
GAL 0. 000 0. 00
64. 05000 1, 257. 700 80, 555. 69



CONTI D C19029 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PON: 19029- BI D ESTI MATE RUN 08/ 24/ 2016
PRQJECT: | MD705- 079 ESTI MATE NO 0015 11: 00: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0450 627-00011 *Pavenent Marking Paint (Waterborne) 2,374.000 2,374.000
GAL 0. 000 0. 00
26. 25000 2,374.000 62, 317.50
0455 627-02010 *Preformed Plastic Pavermrent Marking (Type I1) (Inlaid) 15, 132. 000 15, 132. 000
SF 0. 000 0. 00
10. 25000 15, 132. 000 155, 103. 00
0460 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 0. 000 0. 000
Li ne
) SF 0. 000 0. 00
15. 75000 0. 000 0. 00
0465 630-00000  *Fl aggi ng 600. 000 548. 500
HOUR 0. 000 0. 00
36. 75000 548. 500 20, 157. 38
0470 630- 00007 *Traffic Control Inspection 244.000 244.000
DAY 0. 000 0. 00
236. 25000 244.000 57, 645. 00
0475 630-00012 *Traffic Control Managenent 130. 000 121. 000
DAY 0. 000 0. 00
708. 75000 121. 000 85, 758. 75
0476 630-80001 Fl ash Beacon (Port) 24.000 21. 600
EACH 0. 000 0. 00
630. 00000 21. 600 13, 608. 00
0480 630-80338 *Barricade (Type 3 MD) (Tenporary) 32. 000 26.100
EACH 0. 000 0. 00
315. 00000 26. 100 8, 221.50
0485 630-80341 *Construction Traffic Sign (Panel Size A) 303. 000 272.700
EACH 0. 000 0. 00
65. 10000 272.700 17,752. 77
0490 630-80342 *Construction Traffic Sign (Panel Size B) 348. 000 202. 500
EACH 0. 000 0. 00
115. 50000 202. 500 23,388.75
0495 630-80343 *Construction Traffic Sign (Panel Size C 208. 000 187. 200
EACH 0. 000 0. 00
115. 50000 187. 200 21, 621. 60



CONTI D C19029 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 19029- BI D ESTI MATE RUN 08/ 24/ 2016
PRQIECT: | MD705- 079 ESTI MATE NO 0015 11: 00: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 630-80344 *Construction Traffic Sign (Special) 400. 000 360. 000
SF 0. 000 0. 00
14. 70000 360. 000 5,292. 00
0505 630-80355 *Portabl e Message Sign Panel 8. 000 7.200
EACH 0. 000 0. 00
5, 250. 00000 7.200 37, 800. 00
0510 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 8. 000 5. 400
Type
ype) EACH 0. 000 0. 00
1, 050. 00000 5. 400 5,670. 00
0515 630- 80360 *Drum Channel i zi ng Devi ce 831. 000 643. 500
EACH 0. 000 0. 00
47. 25000 643. 500 30, 405. 38
0520 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 100. 000 72.000
EACH 0. 000 0. 00
78. 75000 72.000 5,670. 00
0525 630-80370 Concrete Barrier (Tenporary) 2,028. 000 1, 764. 000
LF 0. 000 0. 00
23. 35000 1, 764. 000 41, 189. 40
0530 630-80380 *Traffic Cone 1, 562. 000 1, 405. 800
EACH 0. 000 0. 00
7.35000 1, 405. 800 10, 332. 63
0535 630-80391 *Channel i zi ng Device (Fixed) 2, 045. 000 1, 840. 500
EACH 0. 000 0. 00
57. 75000 1, 840. 500 106, 288. 88
0540 630-85011 *| npact Attenuator (Tenporary) 1, 427.000 1, 284. 300
DAY 0. 000 0. 00
42. 00000 1, 284. 300 53, 940. 60
0541 630-85041 Mobi | e Attenuat or 108. 000 108. 000
DAY 0. 000 0. 00
275. 00000 108. 000 29, 700. 00
0545 700- 70002 F/ A ANTI Cl PATED CMD 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C19029 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 19029-BI D ESTI MATE RUN 08/ 24/ 2016
PRQIECT: | MD705- 079 ESTI MATE NO 0015 11: 00: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0550 700- 70010 F/ A M nor Contract Revisions 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0555 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 700- 70018 F/ A Roadway Snoot hness | ncentive 80, 000. 000 57,195. 760
FA 0. 000 0. 00
1. 00000 57,195. 760 57,195.76
0570 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 61, 364. 900 61, 364. 900
FA 0. 000 0. 00
1. 00000 61, 364. 900 61, 364. 90
0575 700-70021 F/ A On- The-Job Trai nee 7, 680. 000 7,680. 000
HOUR 0. 000 0. 00
1. 00000 7, 680. 000 7, 680. 00
0580 700- 70025 F/' A Quality Incentive Paynent 602, 974. 890 602, 974. 890
FA 0. 000 0. 00
1. 00000 602, 974. 890 602, 974. 89
0585 700- 70035 F/ A H gh Speed Internet 1, 200. 000 1,136. 140
F A 0. 000 0. 00
1. 00000 1, 136. 140 1,136. 14
0590 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0591 900- 00014 Added Item (Lunp Sun)/ Increased Bondi ng Costs 1. 000 1. 000
LS 0. 000 0. 00
9, 223. 16000 1. 000 9,223.16
CAT 0200 CURRENT AMI $ 30, 038, 703.67 $ 0. 00 $29, 924, 522. 96
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PON: 19029- BI D ESTI MATE RUN 08/ 24/ 2016
PRQIECT: | MD705- 079 ESTI MATE NO 0015 11: 00: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 G 26-T

0595 202-00027 Renoval of Riprap 311. 000 311. 000
SY 0. 000 0. 00
22.05000 311. 000 6, 857.55
0600 202-00029 Renoval of Gabion 234.000 234. 000
CcY 0. 000 0. 00
29. 95000 234. 000 7,008. 30
0605 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 320. 000 320. 000
SY 0. 000 0. 00
8. 15000 320. 000 2,608. 00
0610 202- 00246 *Renoval of Asphalt Mat (Planing) (Special) 798. 000 798. 000
SY 0. 000 0. 00
3. 90000 798. 000 3,112.20
0615 202-00425 *Renoval of Bridge Railing 132. 000 132. 000
LF 0. 000 0. 00
19. 10000 132. 000 2,521.20
0620 202- 00450 *Renoval of Portions of Present Structure (Oass 1) 39. 000 39. 000
SY 0. 000 0. 00
153. 30000 39. 000 5,978.70
0625 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 31. 200 31. 200
SY 0. 000 0. 00
341. 00000 31. 200 10, 639. 20
0630 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
371. 20000 0. 000 0. 00
0635 210-00425 *Reset Bridge Railing 132. 000 132. 000
LF 0. 000 0. 00
50. 00000 132. 000 6, 600. 00
0640 210- 00530 *Rebui | d Portions of Present Structure 17. 000 17.000
SF 0. 000 0. 00
608. 30000 17. 000 10, 341. 10
0645 420- 00102 Ceotextile (Erosion Control) (COass 1) 2,312. 000 2,312. 000
SY 0. 000 0. 00

2.20000 2,312. 000 5, 086. 40



CONTI D C19029 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 19029-BI D ESTI MATE RUN 08/ 24/ 2016
PRQJECT: | MD705- 079 ESTI MATE NO 0015 11: 00: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 G 26-T
0650 506-00212 Riprap (12 Inch) 1, 761. 000 1, 761. 000
CcY 0. 000 0. 00
99. 10000 1, 761. 000 174,515. 10
0655 512-00120 *Bearing Repair Corbel 2.000 2.000
EACH 0. 000 0. 00
3, 902. 10000 2.000 7,804. 20
0660 519-01000 *Epoxy Resin (Injection) 48. 000 48. 000
LF 0. 000 0. 00
182. 85000 48. 000 8, 776. 80
0665 519- 03035 *Place Thin Bonded Overlay (Polyester Concrete) 798. 000 798. 000
SY 0. 000 0. 00
35. 00000 798. 000 27, 930. 00
0670 519- 03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 838. 000 837. 000
CF 0. 000 0. 00
95. 00000 837. 000 79, 515. 00
0675 601- 03540 *Concrete O ass DI (Deck Topping) 5. 500 5. 500
CcY 0. 000 0. 00
1, 848. 40000 5. 500 10, 166. 20
0680 601- 06100 *Concrete (Patching) 0. 000 0. 000
CcY 0. 000 0. 00
28, 069. 45000 0. 000 0. 00
0685 601-51005 *@al vani ¢ Anodes 137. 000 137. 000
EACH 0. 000 0. 00
53. 85000 137. 000 7,377.45
0690 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
2.60000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 376,932.40 % 0.00$ 376, 837. 40
CAT NOO0301 G 26-B
0695 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 307. 000 307. 000
SY 0. 000 0. 00
8. 15000 307. 000 2,502. 05
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PON: 19029- BI D ESTI MATE RUN 08/ 24/ 2016
PRQIECT: | MD705- 079 ESTI MATE NO 0015 11: 00: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0301 G 26-B

0700 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 765. 000 765. 000
SY 0. 000 0. 00
3. 90000 765. 000 2,983.50
0705 202- 00450 *Renoval of Portions of Present Structure (Oass 1) 43. 000 43. 000
SY 0. 000 0. 00
153. 30000 43. 000 6, 591. 90
0710 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 54. 000 54. 000
SY 0. 000 0. 00
341. 00000 54. 000 18, 414. 00
0715 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
371. 20000 0. 000 0. 00
0720 210- 00530 *Rebui | d Portions of Present Structure 20. 000 20. 000
SF 0. 000 0. 00
608. 30000 20. 000 12, 166. 00
0725 512-00120 *Bearing Repair Corbel 4. 000 4.000
EACH 0. 000 0. 00
3, 902. 10000 4.000 15, 608. 40
0730 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 775. 000 775.000
SY 0. 000 0. 00
35. 00000 775.000 27,125. 00
0735 519- 03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 724.000 724.000
CF 0. 000 0. 00
95. 00000 724.000 68, 780. 00
0740 601- 03540 *Concrete O ass DI (Deck Topping) 6. 300 6. 300
CcY 0. 000 0. 00
1, 848. 40000 6. 300 11, 644. 92
0745 601-06100 *Concrete (Patching) 0. 000 0. 000
CcY 0. 000 0. 00
28, 069. 45000 0. 000 0. 00
0750 601-51005 *Gal vani ¢ Anodes 120. 000 120. 000
EACH 0. 000 0. 00

53. 85000 120. 000 6, 462. 00



CONTI D C19029 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PON: 19029- BI D ESTI MATE RUN 08/ 24/ 2016
PRQIECT: | MD705- 079 ESTI MATE NO 0015 11: 00: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0301 G 26-B

0755 602-00020 *Rei nforcing Steel (Epoxy Coated) 96. 000 96. 000
LB 0. 000 0. 00
2. 60000 96. 000 249. 60
CAT 0301 CURRENT AMI  $ 172,527.37 $ 0.00$ 172,527.37

CAT NO0302 G 26-U

0760 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 413. 000 413. 000
SY 0. 000 0. 00
8. 15000 413. 000 3, 365. 95
0765 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 1, 194. 000 1, 194. 000
SY 0. 000 0. 00
3.90000 1, 194. 000 4, 656. 60
0770 202- 00450 *Renoval of Portions of Present Structure (Oass 1) 67. 200 67.200
SY 0. 000 0. 00
153. 30000 67. 200 10, 301.76
0775 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 19. 200 19. 200
SY 0. 000 0. 00
341. 00000 19. 200 6, 547. 20
0780 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 300 0. 300
SY 0. 000 0. 00
371. 20000 0. 300 111.36
0785 202- 00495 *Rermoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
4,500. 00000 1. 000 4,500. 00
0790 202- 00504 *Renmoval of Expansion Device 110. 000 110. 000
LF 0. 000 0. 00
89. 75000 110. 000 9, 872.50
0795 206- 00000 Structure Excavation 82. 000 41. 000
CcY 0. 000 0. 00
145. 75000 41. 000 5,975.75
0800 206-00200 Structure Backfill (dass 2) 10. 000 10. 000
CcY 0. 000 0. 00

145. 05000 10. 000 1, 450. 50
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PON: 19029- BI D ESTI MATE RUN 08/ 24/ 2016
PRQIECT: | MD705- 079 ESTI MATE NO 0015 11: 00: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 G 26-U

0805 210- 00530 *Rebui | d Portions of Present Structure 70. 000 70. 000
SF 0. 000 0. 00
608. 30000 70. 000 42,581. 00
0810 420- 00102 Geotextile (Erosion Control) (O ass 1) 122. 000 122. 000
SY 0. 000 0. 00
2.20000 122. 000 268. 40
0815 506-00050 Sl ope Mattress 31. 000 31. 000
CcY 0. 000 0. 00
175. 00000 31. 000 5,425. 00
0820 509-00001 *Structural Steel (Galvanized) 1, 025. 000 1, 025. 000
LB 0. 000 0. 00
8. 60000 1, 025. 000 8, 815. 00
0825 512-00120 *Bearing Repair Corbel 8. 000 8. 000
EACH 0. 000 0. 00
3, 902. 10000 8. 000 31, 216. 80
0830 519-01000 *Epoxy Resin (Injection) 20. 000 20. 000
LF 0. 000 0. 00
182. 85000 20. 000 3, 657. 00
0835 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 1, 195. 000 1, 195. 000
SY 0. 000 0. 00
35. 00000 1, 195. 000 41, 825. 00
0840 519- 03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 086. 000 1, 086. 000
CF 0. 000 0. 00
95. 00000 1, 086. 000 103, 170. 00
0845 601- 03040 *Concrete O ass D (Bridge) 0. 500 0. 500
CcY 0. 000 0. 00
20, 671. 75000 0. 500 10, 335. 88
0850 601- 03540 *Concrete O ass DI (Deck Topping) 5. 100 5. 100
CcY 0. 000 0. 00
1, 848. 40000 5. 100 9, 426. 84
0855 601- 06100 *Concrete (Patching) 0. 100 0. 100
CcY 0. 000 0. 00

28, 069. 45000 0. 100 2,806. 95
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PCN: 19029-BI D ESTI MATE RUN 08/ 24/ 2016
PRQJECT: | MD705- 079 ESTI MATE NO 0015 11: 00: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0302 G 26-U
0860 601-51005 *@al vani ¢ Anodes 91. 000 91. 000
EACH 0. 000 0. 00
53. 85000 91. 000 4, 900. 35
0865 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
2.60000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 317,185.59 % 0.00$ 311, 209. 84
CAT NOO303 G 26-S
0870 202-00217 *Renove Concrete Pavenent (Planing) (Special) 253. 000 253. 000
SY 0. 000 0. 00
8. 15000 253. 000 2,061. 95
0875 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 987. 000 987. 000
SY 0. 000 0. 00
3. 90000 987. 000 3, 849. 30
0880 202- 00450 *Renoval of Portions of Present Structure (Oass 1) 51. 300 51. 300
SY 0. 000 0. 00
153. 30000 51. 300 7,864.29
0885 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 139. 500 139. 500
SY 0. 000 0. 00
341. 00000 139. 500 47, 569. 50
0890 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
371. 20000 0. 000 0. 00
0895 210- 00530 *Rebui | d Portions of Present Structure 161. 000 161. 000
SF 0. 000 0. 00
608. 30000 161. 000 97, 936. 30
0900 512-00120 *Bearing Repair Corbel 12. 000 12. 000
EACH 0. 000 0. 00
3, 902. 10000 12. 000 46, 825. 20
0905 519- 03035 *Place Thin Bonded Overlay (Polyester Concrete) 988. 000 988. 000
SY 0. 000 0. 00
35. 00000 988. 000 34, 580. 00
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PCN: 19029-BI D ESTI MATE RUN 08/ 24/ 2016
PRQJECT: | MD705- 079 ESTI MATE NO 0015 11: 00: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0303 G 26-S
0910 519- 03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 962. 000 962. 000
CF 0. 000 0. 00
95. 00000 962. 000 91, 390. 00
0915 601- 03540 *Concrete O ass DT (Deck Toppi ng) 14. 000 14. 000
CcY 0. 000 0. 00
1, 848. 40000 14. 000 25, 877. 60
0920 601- 06100 *Concrete (Patching) 0. 280 0.280
CcY 0. 000 0. 00
28, 069. 45000 0. 280 7,859. 45
0925 601-51005 *@al vani ¢ Anodes 167. 000 167. 000
EACH 0. 000 0. 00
53. 85000 167. 000 8,992. 95
0930 602-00020 *Rei nforcing Steel (Epoxy Coated) 29. 000 29. 000
LB 0. 000 0. 00
2.60000 29. 000 75. 40
CAT 0303 CURRENT AMI  $ 374,881.94 % 0.00$ 374, 881. 94
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0935 620-00002 Field Ofice (Qass 2) 1. 000 1. 000
EACH 0. 000 0. 00
29, 500. 00000 1. 000 29, 500. 00
0936 620-00002 Field Ofice (CL 2) 1. 000 1. 000
EACH 0. 000 0. 00
17, 500. 00000 1. 000 17, 500. 00
0940 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 500. 00000 1. 000 15, 500. 00
0941 620-00012 Field Lab (CL 2) 1. 000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0945 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
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CONTI D C19029 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19029-BI D ESTI MATE RUN 08/ 24/ 2016
PRQJECT: 1 MD705- 079 ESTI MATE NO 0015 11: 00: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI GD AVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0946 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
1, 150. 00000 2.000 2,300. 00
CAT 0400 CURRENT AMI  $ 73,800.00 $ 0.00$ 73, 800. 00

PRQJIECT TOTAL CURRENT AMI  $

31, 354, 030.97 $

0.00 $31, 233, 779. 51



